



CHANGE ORDER

**OWNER
ARCHITECT
CONTRACTOR**

Readington Township BOE
SSP Architects
De Sapio Construction Inc.

PROJECT:	Readington Township BOE Readington Security Vestibule Renovations Readington School District	CHANGE ORDER NUMBER:	CO-01
		DATE:	July 10, 2019
CONTRACTOR:	De Sapio Construction Inc. 280 Ridge Road Frenchtown, NJ 08825	ARCHITECTS PROJECT NO:	8570
		CONTRACT DATE:	May 1, 2019
		CONTRACT FOR:	General Contracting

This Contract is changed as follows:

Contractor shall furnish all labor, material, and equipment necessary to effect the following changes in the work:

PCO #001 Wall and Switch Relocation	\$3,222.24
TOTAL:	\$3,222.24

TOTAL CHANGE ORDER 01	INCREASE
---------------------------------	-----------------

All work affected by this change is to be performed in accordance with all applicable plans and specifications. It is agreed that this change order is issued in full satisfaction of any and all change claims arising from the implementation of the changed work described herein.

Not valid until signed by the Owner, Architect and Contractor.

The original Contract sum was.....	\$797,400.00
Net change by previously authorized Change Orders.....	\$0.00
The Contract Sum prior to this Change Order was.....	\$797,400.00
The Contract Sum will be INCREASED by this Change Order in the amount of.....	\$3,222.24
The new Contract Sum including this Change Order will be.....	\$800,622.24

The Contract Time will be changed by **0** days.

The Contract Date for Substantial Completion as of the date of this Change Order therefore is *August 26, 2019*.

ARCHITECT	CONTRACTOR	OWNER
SSP Architects 1011 Route 22 Suite 203 Bridgewater, NJ 08807	De Sapio Construction Inc. 280 Ridge Road Frenchtown, NJ 08825	Readington Township BOE 52 Readington Rd White House Station, NJ 08889
BY _____	BY _____	BY _____
DATE _____	DATE _____	DATE _____



CHANGE ORDER

**OWNER
ARCHITECT
CONTRACTOR**

Readington Township BOE
SSP Architects
De Sapio Construction Inc.

PROJECT: Readington Township BOE
Readington Security Vestibule Renovations
Readington School District

CHANGE ORDER NUMBER: CO-02
DATE: July 10, 2019

CONTRACTOR: De Sapio Construction Inc.
280 Ridge Road
Frenchtown, NJ 08825

ARCHITECTS PROJECT NO: 8570
CONTRACT DATE: May 1, 2019
CONTRACT FOR: General Contracting

This Contract is changed as follows:

Contractor shall furnish all labor, material, and equipment necessary to effect the following changes in the work:

PCO #002 Access Control Hardware Changes	\$31,104.20
TOTAL:	\$31,104.20

TOTAL CHANGE ORDER	02	INCREASE
---------------------------	-----------	-----------------

All work affected by this change is to be performed in accordance with all applicable plans and specifications. It is agreed that this change order is issued in full satisfaction of any and all change claims arising from the implementation of the changed work described herein.

Not valid until signed by the Owner, Architect and Contractor.

The original Contract sum was.....	\$797,400.00
Net change by previously authorized Change Orders.....	\$3,222.24
The Contract Sum prior to this Change Order was.....	\$800,622.24
The Contract Sum will be INCREASED by this Change Order in the amount of.....	\$31,104.20
The new Contract Sum including this Change Order will be.....	\$831,726.44

The Contract Time will be changed by **0** days.

The Contract Date for Substantial Completion as of the date of this Change Order therefore is *August 26, 2019*.

ARCHITECT	CONTRACTOR	OWNER
-----------	------------	-------

SSP Architects 1011 Route 22 Suite 203 Bridgewater, NJ 08807	De Sapio Construction Inc. 280 Ridge Road Frenchtown, NJ 08825	Readington Township BOE 52 Readington Rd White House Station, NJ 08889
--	--	--

BY _____ BY _____ BY _____

DATE _____ DATE _____ DATE _____

De Sapia Construction, Inc.

280 Ridge Road

Frenchtown, NJ 08825

Phone (908) 996-3888 Fax (908) 996-3610

Change Request

To:

Number: 3

Date: 7/10/19

Job: 19-090 Readington Security

Phone:

Description: Additional Electrical work - Three Bridges

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is \$4,444.65
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at .

Submitted by:

Approved by: _____

Date: _____

De Sapio Construction, Inc.

280 Ridge Road

Frenchtown, NJ 08825

Phone (908) 996-3888 Fax (908) 996-3610

Change Request

To: Dan Spanton
SSP Architectural Group
1011 Route 22 West, Suite 203
Bridgewater, NJ 08807
Ph: (908)725-7800 Fax: (908)725-7957

Number: 4
Date: 7/10/19
Job: 19-090 Readington Security
Phone:

Description: New Angle Iron Lintel at Three Bridges

We are pleased to offer the following specifications and pricing to make the following changes:

Supply and Install new angle iron lintel at Three Bridges Display Case

The total amount to provide this work is \$336.60
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at .

Submitted by:

Approved by: _____
Date: _____