

CHANGE ORDER	OWNER	X
	ARCHITECT	X
	CONTRACTOR	X
	FIELD	
	OTHER	

PROJECT:	Readington Board of Education Window Replacement at Readington Middle School	CHANGE ORDER NUMBER:	CO-01
		DATE:	June 6, 2013
CONTRACTOR:	Pottsgrove Glass Co., Inc. 480 Swamp Pike Schwenksville, PA 19473	ARCHITECT'S PROJECT NO:	13-8048
		CONTRACT DATE:	May 22, 2013
		CONTRACT FOR:	Window Replacement

This Contract is changed as follows:

Contractor shall furnish all labor, material, and equipment necessary to effect the following changes in the work:

Furnish and install new door #7 and Frame # SF-6	\$11,110.00
TOTAL GENERAL REPAIR ALLOWANCE	\$10,000.00
Total Allowance previously used	\$0.00
<u>Total Allowance applied to this change order</u>	<u>\$10,000.00</u>
Total Allowance remaining in contract	\$0.00

TOTAL CHANGE ORDER	CO-01	Add	\$1,110.00
---------------------------	--------------	------------	-------------------



All work affected by this change is to be performed in accordance with all applicable plans and specifications. It is agreed that this change order is issued in full satisfaction of any and all change claims arising from the implementation of the changed work described herein.

Not valid until signed by the Owner, Architect and Contractor.

The original Contract sum was.....	\$232,600.00
Net change by previously authorized Change Orders.....	\$ 0.00
The Contract Sum prior to this Change Order was.....	\$232,600.00
The Contract Sum will be <u>INCREASED</u> by this Change Order in the amount of.....	\$ 1,110.00
The new Contract Sum including this Change Order will be.....	\$233,710.00

The Contract Time will be changed by **-0-** days.

The Contract Date for Substantial Completion as of the date of this Change Order therefore is **unchanged**.

ARCHITECT	CONTRACTOR	OWNER
SSP Architectural Group 1011 Route 22, Suite 203 Bridgewater, NJ 08807-2950	Pottsgrove Glass Co., Inc. 480 Swamp Pike Schwenksville, PA 19473	Readington Board of Education 52 Readington Road Whitehouse Station, NJ 08889
BY 	BY 	BY _____
DATE <u>6/6/13</u>	DATE <u>6/6/13</u>	DATE _____

