



CHANGE ORDER

OWNER
ARCHITECT
CONTRACTOR

Readington School District
SSP Architects
Your Way Construction

PROJECT: Readington School District
Middle School Site Improvements
Readington Middle School

CHANGE ORDER NUMBER: CO-#1
DATE: July 9, 2018

CONTRACTOR: Your Way Construction
404 Coit Street
Irvington, NJ 07111

ARCHITECTS PROJECT NO: 8491
CONTRACT DATE:
CONTRACT FOR: General Contracting

This Contract is changed as follows:

Contractor shall furnish all labor, material, and equipment necessary to effect the following changes in the work:

Additional Sidewalks, ADA DWS plates and curbing	\$10,476.00
TOTAL:	\$10,476.00
TOTAL GENERAL REPAIR ALLOWANCE GC-1	\$15,000.00
Total Allowance previously used	\$0.00
Total Allowance applied to this change order	\$3,546.00
Total Allowance remaining in contract	\$11,454.00
Concrete Sidewalk Replacement Allowance GC-2	\$14,000.00
Total Allowance previously used	\$0.00
Total Allowance applied to this change order	\$6,930.00
Total Allowance remaining in contract	\$7,070.00

TOTAL CHANGE ORDER 01 NO CHANGE



All work affected by this change is to be performed in accordance with all applicable plans and specifications. It is agreed that this change order is issued in full satisfaction of any and all change claims arising from the implementation of the changed work described herein.

Not valid until signed by the Owner, Architect and Contractor.

The original Contract sum was.....	\$261,170.00
Net change by previously authorized Change Orders.....	\$0.00
The Contract Sum prior to this Change Order was.....	\$261,170.00
The Contract Sum will be UNCHANGED by this Change Order in the amount of.....	\$0.00
The new Contract Sum including this Change Order will be.....	\$261,170.00

The Contract Time will be changed by **0** days.

The Contract Date for Substantial Completion as of the date of this Change Order therefore is *September 28, 2018*.

ARCHITECT	CONTRACTOR	OWNER
SSP Architects 1011 Route 22 Suite 203 Bridgewater, NJ 08807	Your Way Construction	Readington School District
BY 	BY 	BY _____
DATE <u>7/10/18</u>	DATE <u>07/10/18</u>	DATE _____