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TO SUBMIT FOR ROD

DESCRIPTION OF WORK 
RMS 

Windows TBS Roofing WHS Rofing HBS Paving Total
RMS Window Replacement - Phase II $85 3,350 SF $284,750
TBS Roofing Replacement $22 23,500 SF $517,000
WHS Roofing Replacement $22 19,500 SF $429,000
HBS Reconstruct driveway and parking lots $7.50 125,000 SF $937,500

SUBTOTAL - HARD COSTS $284,750 $517,000 $429,000 $937,500 $2,168,250
PROJECT SOFT COSTS:

A/E Fees, Misc. Reimbursables, Expenses, Etc. Fee $27,051 $49,115 $40,755 $89,063 $205,984
Survey, Testing, and Inspections Fee $0 $0 $0 $25,000 $25,000
Legal Fees, Bond Costs & Misc Expenses (estimate) Fee $5,000 $5,000 $5,000 $5,000 $20,000
Overall Construction Contingency @ 10%  $28,475 $51,700 $42,900 $93,750 $216,825
Rounding / Adjustment Factor  -$276 $2,185 $2,345 -$313 $3,941

SUBTOTAL - Soft Costs & Fees $60,250 $108,000 $91,000 $212,500 $471,750
  

TOTAL PROJECT COST Estimate $345,000 $625,000 $520,000 $1,150,000 $2,640,000

DESCRIPTION OF WORK 

SECURITY RMS HBS TBS WHS Total

RMS Security (Sonitrol price x 25%) $73,507 1.25 All $91,884
HBS Security (Sonitrol price x 25%) $42,225 1.25 All $52,781
TBS Security (Sonitrol price x 25%) $39,059 1.25 All $48,824
WHS Security (Sonitrol price x 25%) $44,354 1.25 All $55,443

SUBTOTAL - HARD COSTS $91,884 $52,781 $48,824 $55,443 $248,931

PROJECT SOFT COSTS:

A/E Fees, Misc. Reimbursables, Expenses, Etc. Fee $8,729 $5,014 $4,638 $5,267 $23,648
Survey, Testing, and Inspections Fee $0 $0 $0 $0 $0
Legal Fees, Bond Costs & Misc Expenses (estimate) Fee $5,000 $5,000 $5,000 $5,000 $20,000
Overall Construction Contingency @ 5%  $4,594 $2,639 $2,441 $2,772 $12,447
Rounding / Adjustment Factor  $4,793 -$434 -$903 $1,518 $4,974

SUBTOTAL - Soft Costs & Fees $23,116 $12,219 $11,176 $14,557 $61,069
  
TOTAL PROJECT COST Estimate $115,000 $65,000 $60,000 $70,000 $310,000
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