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RE: PROPOSAL TO PROVIDE ARCHITECTURAL SERVICES 
Phase 2 Window Replacement at Readington Middle School 

Partial Roof Replacement at Whitehouse ES and Three Bridges ES 
Readington Township Board of Education 

 
 

December 18, 2013 (sent via e-mail only) 
 
 
Ms. Steffi-Jo DeCasas, Business Administrator 
Readington Board of Education 
48 Readington Road 
PO Box 807 
Whitehouse Station, New Jersey 08889 
 
Dear Ms. DeCasas, 
 

SSP Architectural Group is pleased to provide this proposal to provide architectural and engineering services 
for the proposed Readington Middle School phase two window replacement and partial roofing replacement 
at Whitehouse School and Three Bridges School. These services are being proposed to be undertaken per the 
terms of our current Architect of Record contract. 
 
 

Project Understanding 
 
We understand that the RTBOE has identified the following projects to advance within this year’s budget: 

 
1. Phase Two Window Replacement at Readington Middle School.  A first phase of work replaced 

windows in several areas of the older wings of RMS; this second phase would complete the window 
replacement, with work focusing primarily along the front and side elevations.  Upon completion of 
this second phase, all windows (excluding those in the newest addition) will have been replaced.   It 
has been discussed that this window work will likely occur in September and October, due to the very 
long lead times of windows and doors. 
 

2. Partial Roofing Replacement at Three Bridges and Whitehouse Schools.  There are sections of 
roofing at both schools that are approximately 22 years old.  With most low-slope roofing systems 
targeted (and warranted) to last for 20 years, these areas of roofing are at the point where a full 
replacement will provide a renewed investment in the building envelope via a new roofing system 
with a new warranty to cover these areas until 2034.  Areas of roofing include the 1992 wings and 
one-story 1950s wings at both buildings.   

 
 

In order to implement this work, we propose the following steps:  
 

Phase 1: Design and Bidding 
 
Work includes the following tasks, and assumes two or three bid packages (one for RMS windows, and one or 
two for WHS and TBS roofing work): 
 

 Field-survey existing windows (RMS) and roofing areas (WHS and TBS) to identify existing 
conditions and any visually perceptible conflicts or issues.  Destructive testing (ie selectively 
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demolishing walls, ceilings, or floors) to uncover concealed conditions is not included within this 
scope.  

 RTBOE to provide asbestos report to identify any potential ACMs.  RTBOE to arrange for testing of 
windows, roofing components, etc. for any areas suspected but not confirmed as ACMs.  Design of 
ACM removals and construction oversight is not included within this proposed scope of work. 

 Prepare bid and code review drawings for the projects, including specifications and engineering 
plans. 

 Issue plans for bid and administer the bidding process, including holding a pre-bid meeting at the site, 
issuing addenda if necessary, reviewing bids, and issuing a letter of recommendation. 

 
 
Phase 2: Construction Administration 
 
Work includes the following tasks: 
 

 Conduct construction kickoff meeting with selected contractors. 
 Perform weekly site visits to gage contractor progress during times that construction work is 

occurring on site. 
 Conduct bi-weekly progress meetings with the contractor. 
 Review contractor submittals (up to two reviews per submittal; time for additional reviews will be 

backcharged to the contractor). 
 Respond to contractor RFIs. 
 Review payment applications and recommend to the Board when payments should be made to the 

contractor. 
 Perform one substantial completion inspection, one punch list report, and one final inspection (per 

project). 
 
Fee Proposal 
 
Based on the scope of work outlined herein, and the terms of our current Architect of Record contract, our 
fees are proposed as follows: 
 

1. Readington Middle School Phase Two Window Replacement: Fixed fee of $23,500 
2. Three Bridges School Roofing Replacement: Fixed fee of $41,000 
3. Whitehouse School Roofing Replacement: Fixed fee of $34,000 

 
Please feel free to contact our office if you require any additional information with regards to this proposal. 
We look forward to continuing our relationship with the Readington Township Board of Education, and 
assisting the Board and Administration in their continued efforts to implement the District’s facility planning 
goals. 
 
Respectfully submitted, 
 

SSP ARCHITECTURAL GROUP 
 
 
Scott E. Mihalick, AIA, LEED AP       
 

c: SSP: Jan Fay, Emily Hammer 


